FORM DPW.-CIA 2/05 STATE OF HAWAII
Department of Accounting and Genearal Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF OCTOBER 2015
Date: 12/29/15

CONTRACTOR: Commercial Electric, Inc.

ADDRESS: 1010 Paapu Street Contract No. 63227 [ ]
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 12-20-2664
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Electrical Dist. Panels
CONTRACT FOR INSPECTION BRANCH USE

{ ] SUBMITTAL HEGISTER [ ] COMMENCEMENT REQUREMENTS
Basic Contract Amount 3 351,900.00  jouE MONTHLY: [ 1 PROJECT SCHEDULE

[ ADALY REFORTS I ﬁiwchL AFFI0A,

MONTHLY ESTIMATE CHECKLIST Jfr CONTRACT NUMBER

[ +T PROJECT NAME AND LOCATION | T ALL SIGMATURES
[ }AS NEED - WASTE REDUCTION PROGRESS REFORT
CHANGE ORDERS SPECIALYY M) - .
Total $ - h[’ AR counh’lb'u' accl;r'rmcz T uwm AGCEPTANCEZ: s
Adjusted Contract Amount $ 351,900.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 61.74% $ 217,274 #DIVIOI - $ 217,274
Retained REDUCED[ ] 8 11,188 - 3 11,188
Amount Subject to Payment % 206,086 - 3 206,086
Payments to Date 3 201,249 - $ 201,249
Payments Now Due 3 4837 - - $ 4,837 E
Payment No.  FINAL[ ] 4
‘_Rem.am:‘: b p;b I“P m“dv:c Lt .;:J :r 2 {certify thal the above bl is correct, just, that payment has not bean received, and
’ e add. o m " FOR OFFICE USE QKLY alt payroll affidavits have been submitied, are current, or propar deductive exclusions
[ ]Project Acceptance Date have been made to this request; and least B0% of our workforce resides in Hawaii ['{
[ 1Project Completion Date As a preferred cantractor, | have submitied all apprenticeship approval
1 Computed and Checked by: s
/j‘f y4 /Af— AN 25 o6
1 Ru;.n;r;r;l. o / Project Inspeciat or Engineer 3 Dote

Commercial Electric, Inc.

\JAN 25 20]6 Name of Contractos

e Area Enginger/Archiect Daln
¢ Nick W. Tevf, Jr., President 12/29/ 15
5. Appraved: Branch Chisf or District Enginasr Dats By sigmiylue' Cale

The Public W_rks Administrator certifies hat changa orders have been lssusd and m wark zﬂm

/’»%m/f/%“ S

L4 / State Public Works Administratar Dato:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2015

DPW-CIA 7106

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63227
PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Elec DAGS Job No.: 12-20-2664
o
® CONTRACT
Q LICENSE BASIC CONTRACT| COMPL %| RETN AMOUNT
c'_:' PRIME CONTRACTOR |TRADE & A@NT TO DATE| CMPL % RETAINED
Commercial Electric, Inc. General Contractor AC-7215 $345,050] $210,774] 61.08% 5% $10,538|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACTy COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE @ AMOUNT| TO DATEI CMPLL %) RETAINED
Titan Industries, LLC Hazardous Abatement CT28668 $6,150 $6,150| 100.00% 10% $615
Commercial Plumbing Plumbing C-13503 $700 $350| 50.00% 10% $35
#DIVO! 10% 50
#DIViol 10% 30
HDIVIO| 10% $0,
#DIV/0! 10% $0
#Divio! 10% $0
#DIVIO! 10% $0
#DIVi0l 10% $0
#DIVIO! 0% $0
#DIviol 10% S0
#OIV/G 10%, $0
#DIV/0! 10% 30
#DIVio! 10% 50
#DIVIO! 10% $0
#DIVIOI 10% 50
#DIVIOI 10% 50
#DIVID! 10% 50

Total Retained from Subs $6.850 $6,500 $650) B

§351.000| §217.274

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$11,188]

| certify that the above retenlions are correct for this request.

Commarcial Electric, Inc.

Name of Contractor

Nick W,. Teves, Jr., medent 12/29/15
By Signature Date

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estirate Sheet

Checked/Verified by

AV

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: OCTOBER 2015

CONTRACTOR: Commercial Electric, Inc. Contract No.: 63227

PROJECT TITLE: Hawaii State Hospital, Replace High Voltage Pole & Elc DAGS Job No.: 12-20-2664
a CHANGE
w QRDER
(o] LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE| CME—El %|  RETAINED)

Commercial Electric, Inc.  |General Contractor AC-7215 S0 $0| #DIvio! 5% so|A

ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE| CMPL %| RETAINED
#DIviol 10% $0
#DIVIOl 10% $0
#DIV/OI 10% $0
#DIVID! 10% 50
#DIVIOL 10% 50
2DIV/0! 10% 50
#OIV/O! 10% $0
#DIV/o 10% 50
#DIVIO 10% $0
#DIV/O! 10% $0
#DIVio! 10% $0
#DIVIOL 10% $0
#DIV/O! 10% $0
#DIViOL 10% $0)
#DIV/O 10% 50
#DIV/O! 10% $0
#DIVID! 10% $0
#¥DIVI0! 10% 50
Total Retained from Subs 50 50 $0|B

L'CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

I cerlify that the above retentions are correct for this request

Commercial Electric, Inc.

Name of Contractor

Nick W Teves%r , President 12/29/15
By Signature ¥ Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by:

pu

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: HAWAII STATE HOSPITAL - REPLACE HIGH VOLTAGE POLE &
ELECTRICAL DISTRIBUTION PAN,

BILLING MONTH: OQctober-15 DAGS JOB NO.: 1 2-20-2664 CONTRACT NO.: £3227
CONTRACTOR: COMMERCIAL ELECTRIC INC.

VENDOR CODE: 270400

Original Contract Payment Suffix: 1

Suffix Fund S 1 Amount Earned Retainage Amount Due
01 B11-406M $5,110.00 $273.00 $4,837.00
Totals: $5,110.00 $273.00 $4,837.00
Change Order Payment Suffix: 2
Suffix Fund Symbagl unt Earned Retainage Amount Due
0z B11-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $5,110.00 $273.00 $4,837.00

X&(, ,.: . -
Verified B DATE

(This Section for Adminlstrative Services Office Use Only)

Vendor Code 270400

D E @ E ﬂ V E Voucher No. SWC;; 25

Verified By
JAN 26 206 |IY)

DAGS, DIV, OF PUBLIC WORKS JAN 29 2016
STAFF SERVICES OFFICE




